

Basic Organization of Hub Study Process:

Project funder: City of Hartford

To be supplemented with some federal funds

Partners: City, neighborhoods, businesses, DOT, CRCOG

Administrator: CRCOG

Hire consultant, process invoices, manage technical work

Project oversight: Hub of Hartford Committee

Steering committee

Hub Steering Committee

City of Hartford (*committee chair - Bob Painter*)

Hartford Business Community

Aetna

The Hartford

Hartford BID

Neighborhoods

Asylum Hill

Frog Hollow

West End

CT Department of Transportation

Capitol Region Council of Governments

General Scope of Work for Study:

1. Research & collect data
2. Identify alternative concepts
3. Develop evaluation criteria
4. Refine & assess alternatives
5. **Build consensus** on alternatives to advance to phase 2

Multiple alternatives will be advanced

Community involvement - *key part of study*

Continue efforts like today's forum

Newsletters, charrettes, website, mailing list,

What kinds of alternatives might be evaluated?

Wide range: rebuilding, depressing, removing highway

Examples: *what other cities have done*

Pittsburgh's Tenth St Bypass: *Depressed freeway*

